Evansville West Side Park and Leonard-Leota Park Improvements

WEEKLY PROJECT REPORT

Project:
West Sider Park, Evansville, WI

700 Porter Rd
Evansville, Wisconsin, 53536

Project Team:

Owner:
City of Evansville

Architect/Engineer:
MSA

Aquatics Design:
Water Technologies Inc

Athletic Field Specialists:
Rettler Corporation

General Contractor:
Corporate Contractors Inc (CCI)

Construction Start Date:
08/30/2022

Construction Start:

08/30/2022

Substantial Completion:

04/30/2024

Report # 449A Week Ending: 10/28/2023

Work Completed Current Week

1) Roof trusses have been set on CMU walls of Pump
House.

2) Installation of Binder of Asphalt on North Parking
Lot and West Driveway.

3) Installation of Sunshades are 50% done.

4) Installation of Slide run out Deck Drains is
complete.

5) 80% of rubbing and patching of Bath House and
Pump House is complete.

6) Installation of top tile of the Lazy River Pool is 88%
Complete.

7) Installation of Plumbing for the Bath House is 45%
Complete.

8) Installation of Electrical rough in is 45 % Complete.
9) Electrical Conduit on face of wall has been
inspected.

Work Scheduled Next Week:

1) Grade Porter Entry and remainder grading for Road,
Curb and Sidewalk..

2) Shingle Bath House Roof.

3) Install water Side run out pad.

4) Pour concrete for Remaining trellis structures.

5) Prep for Trellis instillation.

6) Installation of Bath House doors.

7) Demo out existing old Bath House.

8) Shingle Pump house.

9) Install and finish Electrical room in Bath House to install
Electrical panels on wall.

11) Ongoing above ceiling rough in of all MEP trades for
above ceiling inspection.

12) Start underground for Deck drains in Main pool deck.
13) Install underground piping and tie in for the Splash
Pad.

14) Install. Remaining Sunshades.

15) Install trellis Columns at Pump House exterior.

Corporate
Contractors, Inc.
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References

Photos (12)

Installation of Binder Installation of Bath House Roof.

Taken on Nov 17, 2023, 3:14 PM CST Taken on Nov 17, 2023, 3:14 PM CST
Added on Nov 17, 2023, 3:32 PM CST Added on Nov 17, 2023, 3:43 PM CST
Added by andrew gordon Added by andrew gordon

Installation of curbs ready for Top soil.

Taken on Nov 17, 2023, 3:14 PM CST Taken on Nov 17, 2023, 3:14 PM CST
Added on Nov 17, 2023, 3:43 PM CST Added on Nov 17, 2023, 3:43 PM CST
Added by andrew gordon Added by andrew gordon
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IOnstallation of Sidewalks. installation of Sidewalks

Taken on Nov 17, 2023, 3:14 PM CST Taken on Nov 17, 2023, 3:14 PM CST
Added on Nov 17, 2023, 3:43 PM CST Added on Nov 17, 2023, 3:43 PM CST
Added by andrew gordon Added by andrew gordon

Installation of Curb and Sidewalks. Installation of Tile for Lazy River Pool entry enclosure.

Taken on Nov 17, 2023, 3:14 PM CST Taken on Nov 17, 2023, 8:28 AM CST
Added on Nov 17, 2023, 3:43 PM CST Added on Nov 18, 2023, 9:37 AM CST
Added by andrew gordon Added by andrew gordon
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Roof installation at Pump House Installation of Splash Pad concrete
Taken on Nov 17, 2023, 8:27 AM CST Taken on Nov 16, 2023, 10:16 AM CST
Added on Nov 18, 2023, 9:37 AM CST Added on Nov 16, 2023, 12:29 PM CST
Added by andrew gordon Added by andrew gordon
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install and prep for Splash Pad concrete pour. Prepare for Splash Pad concrete pour.
Taken on Nov 16, 2023, 10:14 AM CST Taken on Nov 16, 2023, 10:12 AM CST
Added on Nov 16, 2023, 12:30 PM CST Added on Nov 16, 2023, 12:24 PM CST
Added by andrew gordon Added by andrew gordon
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